
PROJECT: 18-1267 DEV, CHAMBERS CREEK CANYON TRAIL DEVELOPMENT
Sponsor: Pierce County Parks & Rec Program: WWRP - Trails Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 04/30/2022

Progress Report Status: Accepted 08/06/2020

Progress Report

Report Period

From 02/15/2020 To 07/31/2020

Questions
#1: Describe the work accomplished during this reporting period.

Cultural Resources inventory was completed for the proposed alignment including archival review 
followed by archaeological survey. The survey excavated 25 shovel probes in the project area and no 
significant precontact or historic-period cultural materials were identified. This report remains DRAFT 
until design is complete and a final alignment is confirmed.  
Preliminary design findings and cost estimates for construction were completed for the bridges and 
boardwalk. Supporting technical investigations and reports were generated (Geotechnical, River 
Engineering, stream and wetland delineation and classification, topographic survey, 
structural/constructability analysis).

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

Yes
After the site reconnaissance and technical investigations, the estimated design and construction costs 
are significantly higher than anticipated at the previous planning level estimates. At this time, the project 
team is re-evaluating alignment alternatives and scope changes that could bring overall costs down. 

#3: Tell us about work planned for the next reporting period.

The project team will evaluate an alternative alignment and rescoping boardwalk to reduce current cost 
estimates and will propose changes to RCO. 

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Yes
It is anticipated that a scope change as to route may need to be executed.
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Milestones

Special Conditions

1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of
the National Historic Preservation Act (if applicable).

In the event that the Army Corps of Engineers makes a different cultural resources treatment recommendation for areas within their jurisdiction, RCO will defer to the
determination made by the lead federal agency.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Cultural Resources Complete
Survey required, see special condition #1.

08/31/2020 08/31/2020 Cultural Resources draft is complete but final is on hold
until the final design is determined (in case the alignment
changes).

Applied for Permits 09/01/2020

60% Plans to RCO 11/30/2020 11/30/2020 due to the lack of concrete route at this time, no
engineering can take place. Once a final route has been
chosen, 60% route will be accomplished. We are
anticipating this might take through November 2020.

All Bid Docs/Plans to RCO 12/01/2020

Progress Report Due 12/31/2020

Bid Awarded/Contractor Hired 02/01/2021

Construction Started 04/01/2021

Annual Project Billing Due 07/31/2021

50% Construction Complete 08/01/2021

RCO Interim Inspection 08/02/2021

Progress Report Due 09/30/2021

90% Construction Complete 11/01/2021

Funding Acknowl Sign Posted 12/31/2021

Construction Complete 12/31/2021

Final Billing Due 01/31/2022

Final Report Due 02/28/2022

RCO Final Inspection 03/31/2022

Agreement End Date 04/30/2022
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Cultural Assessment [Section 106] DAHP

Note: Previoous106 Assessmnets have been conducted in project area.
Hydraulics Project Approval [HPA] Dept of Fish & Wildlife

Note: For bridge and boardwalk constrution over water.
Nationwide Permit Army Corps of Eng.

Note: Nationwide Permit 42 -Recreational Facilities
SEPA Local or State 08/15/2017

Note: Environmental Checklist and Threshold Determination
Water Quality Certification [Section 401] County/Dept of Ecy.

Note: For bridge and boardwalk constrution over water and wetland mitigation.
Shoreline Permit City/County 08/07/2017 08/16/2018 SSD 18-001/SEP18-0003

Note: Shoreline Substanial Development Permit

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No
None identified at this time.

#2: Are there any additional permits required? If so, please describe.

No
None identified at this time.

#3: Tell us about your progress with securing your permits or ESA consultation.

Local permits acquired directly through the City of University Place.  All additional permitting through 
recently hired consultant team which includes cultural resources and critical areas (streams and 
wetlands)

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

08/03/2020 Cultural Resources: Cultural Resources
Survey

DRAFT 2943.01 Chambers Creek Canyon Trail-
K_Park Phase 3 CRI

JeanetteP DRAFT 2943.01 Chambers Creek
Canyon Trail-K_Park Phase 3
CRI_20200302_jf.pdf, 441357
Progress Report, 08/06/2020, Accepted

Certify & Submit
Status History

Report
Status Date User Note

Accepted 08/06/2020 Beth Auerbach
Thanks! I'll be on the look out for a letter requesting the scope
modifications.

Submitted 08/03/2020 Jeanette Peters

Draft 07/30/2020 Jeanette Peters
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=441357&sid=360F5F96-FCA3-47D0-8349-3FA9E2284166

